STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION Page 10of 3
CONTRACT CHANGE ORDER Change Requested by: Engineer

CCO: Ap ‘Suppl. No. 0 | Contract No. 04 - 0120F4 | Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT
You are diracted to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract.  NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices 1o be paid. (Segregate between additional work at contract price, agreed price and
force account,) Unless otherwise stated, rates for rental of equipment cover enly such tims as equipment is actually used and no allowance will be
made for idle time. This last percentage shown is the nef accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Reimburse the Contractor for additional costs associated with the Pier W2 cable tie-down as shown on Sheets 2 and 3 of
this change order.

The following revised sheets detail all changes:
Revised Contract Plan Sheet Nos. 450R2 and 522R2 (of 1204).

This change order resolves Contractor Request For Information (RFI) Nos. 380, 380R1 and 600 with respect to changes to
the above referenced sheets.

For this work the Contractor shall receive and accept the sum of $9,231.00. This sum constitutes full and complete
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this Change.

There is no adjustment of contract time for this change.

Cost of Adjustment of Compensation at Lump Sum ................... $9,231.00

Estimated Cost: Increase Decrease | $9,231.00

By reason of this order the time of completion will be adjusted as follows: 0 days

~ / Supervising Transpoertation Engineer Date
A B \\ 4M Gary Pursell, P.E., Sup. TE ;2_/;7/&3’
We the undersigned copipdctor, have given carefuf consideration to the change proposed and agree, if this proposal is approved, thai we will providé all

equipment, fumnish the materials, except as may otherwise be noted above, and perfarm all services necessary for the work above specified, and will accept
as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work 3 |ling a written protest within the time therein specified.
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